## Restructuring Old Work and Components in New Design

#### **Tasks Breakdown**

202505/16

# UI Components and Modules Task Layout format Navbar Sidebar Home module Dashboard (Hardcoded) LOBO Eco (Hardcoded) LOBO Domo

### **Config Pages**

Expected Delivery Date

Task

LOBO Lite (WA embedded signup) – Excluded (Restaurants Rel. details)

LOBO Cancel (cancel timeout)

LOBO XSELL (only CRUD without affecting Chatbot)

LOBO Domo (Club details, doors, lights, manager codes)

LOBO Match (QR & group, WhatsApp connectivity, notifications, logs)

### **Settings and Configurations**

Task

Configurations (Account Settings)

- → Account Data (View/Edit)
- $\rightarrow$  Legal

Users

Subscription

LOBO Store / LOBO Boost Excluded: Already Quoted in Previous

Project

Expected Delivery Date 2025/05/23

Help & UI

Task Time Estimation

Help/Support Excluded

Other UI changes (theme, colors)

Expected Delivery Date 2025/05/24